

Strategic Planning Timeline

Implementation Team Selected	01.11.11	
	12.17.10	Final Board of Trustees Approval
Submission to Board of Trustees	11.01.10	
Procident Continues Community Discussions	10.15.10	Refinement of Draft
President Continues Community Discussions	09.01.10	Final Draft Submitted to Provost
Preliminary Draft	08.30.10	That Diatt Submitted to Flovost
	07.31.10 05.01.10	Write Draft of Strategic Planning Chapter
Community Forums	04.01.10	
	04.01.10	Weekly Meetings with Committee
Committees founded and given charge	02.22.10	
	02.15.10	SWOC submitted by units
Work Groups Begin to Develop Concepts in White Papers	01.08.10	
	01.01.10	SWOC documentation with examples to University Community
Work Groups Receive Charge	12.01.09	
	12.01.09	University Community Foodles of force White Day on
	10.26.09	University Community Feedback from White Papers Public Forums
Executive Off-site to Begin Strategic Planning Process	10.23.09	
	09.11.09	White Papers Due
Hit the Ground Running	08.04.09	